
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:53 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 454 Date: 17-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 769

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the access
platform from the top of the deck on the E line to the permanent platform at 53 meters .

Edwardo , Dario Loza , Jose Mesa , Carlos Alvaredo , & D'Andre F. had to disassemble & pull out
of the site the pre erected access platform . Crews had to prepare their tools , equipments , set the chain
falls & ladders . They started at 7:40 AM. They were done at 8:30 AM. Crews had to use the Sky Track
fork lift to pull the sections of the access platform out of the site .

After that , crews had to pull the access cat walk , close the access to the platform at 53 meters ,
pull the grating out , remove the I & C beams , hook the outer frame of the access platform with chains .
Crews started at 8:30 AM. They were done at 11:30 AM.

In addition to that , crews had to place the cat walk back & secure it in place , open the access to
the permanent platform at 53 meters . They started at 11:35 AM. Crews were done at 1:20 PM.

Then , Dario & Carlos had to cut 2 lugs on the D skin of the South tower shaft , grind the remains of
the welds , & clean the surface of the South tower skin . They started at 1:30 PM.

Edwardo & Jose had to work on the working platform at 81 meters . Crews had to cut the grating on
the D skin side of the South tower shaft for the painters in order to run their man basket . Crews had to
mobilize their equipments to the site , lay out & cut the grating . They started at 2:10 PM.

D'andre was done at 11:30 AM. . He left at 11:35 AM. All other crews were done at 5:00 PM. had to
wrap up their tools & equipments . They left at 5:10 PM.

Bid Item: 053 T-L02-ASW.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, 8,000 CAPACITY

4.00

2004

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM joseJOSE MESAIronworker 8.00 2.00 0.00 10.00

APP DARIO LOZAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00

APP D'ANDRE FABILLARANOperator 4.00 0.00 0.00 4.00
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